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Cable Hauling
[]

Installation & preliminary adjustment of strand #36 was completed today. Installation of strand #37 was
started today. Hauling of strands #37 & #38 was completed today.

CJ Biskner's crew was working on installing at the North side of the Tower. The labor for this crew is listed
below. Obra Paulk's crew was working on installing at the South side of the Tower. Tony Costa's crew
was working on adjusting, floating, hauling and other misc work around the Tower. For these 2 crews, see
Sami Daouk's diary for the list of labor. Also, see Sami's diary for additional commentary on details of the
work performed.

Kkkkkkkkk

Work at the Tower saddle:

- From 07:0 until 09:00, | was in the office getting caught up on paperwork, including: hauling and
installation checklists, diaries, and the hauling and installation progress spreadsheet.

- | arrived at the Tower at 09:30. Prior to this, see Sami's diary for details of the work performed. At
09:30, the following work was ongoing: 1) prep work for installing strand #36 in the North trough, 2)
adjusting strand #35 in the South trough had just been completed, and 3) hauling of strand #37.

- From 09:50 until 10:05, preliminary adjustment of strand #35 was done in the North trough. The strand
was moved easterly by about 1.4m. The installed strand was acceptable after the adjustment.

- At 10:00, strand #36 was floated in the South side-span.

- At 10:05, strand #36 was floated in the South main-span.

- At 10:10, strand #36 was floated from the Tower rollers on the South side, and then prep work started for
installing the strand.

- From 10:30 until 12:00, some minor adjustment was done on strands #32, #33, & #34 in the North trough,
and on strand #29 in the South trough.

- At 11:20, installation of strand #36 was started in both the North & South troughs.

- At 12:05, hauling of strand #37 was completed.

- From 12:40 until 13:20, the floating clamps were installed on strand #37.

- From 13:00 until 14:00, the installation of strand #36 in the North trough was slow because they were
dealing with some installation issues. The wires in the area about 1m easterly of the center had some
divider plate spacing issues (made worse since this strand trough has the upper divider plate installed.
This area had some moderate to severe wire migrations & crosses. They were working to remove any
crossing wires.

- At 14:00, installation of strand #36 was completed in the South trough. The wire placement was
acceptable for the entire length of the saddle.

- At 14:30, strand #37 was floated in the North & South side-spans.

- From 14:35 until 13:05, | walked the North & South side-spans to check strands #36 & #37 for twist and
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damage. No twist was noticed. | did notice what appeared to be a bent wire on strand #37 in the North
side-span between post markers 8 & 9. It will require a closer look after the strand is “unfloated” and is at
a lower level.

- At 14:45, hauling of strand #38 was started.

- At 15:10, installation of strand #36 was completed in the North trough. The wire placement was generally
acceptable. In the area mentioned above (about 1m easterly of center), the strand had some wire
migrations. | looked at the area with ABF Engineer Andre Markarian. This area will be monitored during
adjustment and later to keep an eye out for crossing wires.

- At 15:15, strand #37 was floated from the Tower rollers on the North side, and then prep work started for
installing the strand.

- From 15:30 until 16:10, preliminary adjustment of strand #36 was done in the North trough. The strand
was moved easterly by about 1.6m. The installed strand still had some migrating wire issues in the same
area about 1m easterly of center. The area of the strand that previously had the wire issues moved
easterly, and was now acceptable. The area of the strand that is now currently located 1m easterly of
center was good prior to adjusting, but now had some migrating wire issues. | spoke again with Andre, and
we agreed that this area may need some further attention after the blocking is removed.

- At 15:30, strand #37 was floated from the Tower rollers on the South side, and then prep work started for
installing the strand.

- At 16:40, installation of strand #37 was started in the South trough.

- At 17:10, strand #37 was pulled out of the South trough because they were having severe installation
issues. Then they started to re-form the strand, and this time they planned to add tape to the strand to try
to help during installing.

- At 17:25, installation of strand #37 was re-started in the South trough.

- At 17:35, installation of strand #37 was started in the North trough.

- At 17:45, hauling of strand #38 was completed.

- From 17:45 until 18:30, the floating clamps were installed on strand #38.

- At the end of the shift, installation was still ongoing for strand #37 in both the North & South troughs. The
North side was about 50% complete, and the South side was about 25% complete.
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Paint repairs:

- Intermittently throughout the shift, | was inspecting the areas near the floating clamps and adjusting
clamps for strands 29 through 36 on all 4 spans. These strands are along the top layer which will be
covered soon as future strand are installed. | identified several areas that needed minor repairs to the
galvanizing. In the afternoon, | inspected these areas as they received the paint repairs.

04-0120F4 Bid Item: 067 C-PWS-001.067 Install & Adjust PWS 1-5
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker JNM ROGELIO RUIZ 0.00 8.00 4.00 12.00 D
Operator OTH NICOLAUS SHAFER 0.00 4.00 D
Operator JNM JEFFREY SCOTT 0.00 8.00 4.00 12.00 D
Ironworker JNM RENE MULATO 0.00 8.00 4.00 12.00 []
Ironworker APP ETHAN KENT 0.00 0.00 0.00 0.00 []
Ironworker JNM STANLEY DALIE 0.00 8.00 4.00 12.00 []
Ironworker JNM MATTHEW COCHRAN 0.00 8.00 4.00 12.00 []
Ironworker FOR CHRISTOPHER BISKNER 0.00 8.00 4.00 12.00 []
Operator JNM HOWARD SCHROYER 0.00 8.00 4.00 12.00 []
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